
ID Task Name Finish
662  Incorporation of Standardized Data Elements in Authoritative

Systems - 87 Data Elements
TBD

663 Incorporation of Standardized Data Elements in Authoritative
Systems (spiral 1)

TBD

664  Incorporation of Standardized Data Elements in Authoritative
Systems - Spiral 2

TBD

665 Incorporation of Standardized Data Elements in Authoritative
Systems - Spiral 3

TBD

666 Complete analysis of Material Systems Alternatives TBD
667 Selection and implementation of a federated or centralized system

solution
TBD

668 RPUID 12/2010
669 Key Milestones: 12/2010
670 Increment: Real Property Unique Identifier Registry Development,

Maintenance and Integration with Other DoD Systems
12/2007

671 Policy for UIDs within DoD referencing the use of identifiers for real
property

6/2005

672 Policies for the appropriate uses of Real Property Site and Asset
Unique Identifiers

6/2005

673 IOC for Site Registry (not subject to formal milestone reviews) 12/2005
674 Outreach and training of modernized real property management

practices
5/2006

675 IOC for Asset Registry (not subject to formal milestone reviews) 12/2006

676 Integration with Real Property financial systems 12/2007
677 FOC for Asset Registry (not subject to formal milestone reviews) TBD

678 Subsequent real property system spirals, in accordance with
re-engineered processes

TBD

679 Incorporation of Standardized Data Elements in Authoritative
Systems

TBD

680 Implementation of Analysis of Material Alternatives TBD
681 Increment: Management of Geospatial Information 12/2010
682 Visualizer 12/2005
683 Data 12/2008
684 Geospatial depiction of All Land Parcels and Sites 12/2010
685
686 Financial Visibility 9/2009
687 Key Systems 9/2009
688 BEIS 9/2009
689 Key Milestones: 3/2007
690 Migrate from SFC to SFIS for USSGL requried elements 3/2006
691 Implement SFIS Library as single, authoritative source for SFIS values 3/2006

692 Complete deployments for USSOCOM and Dept. of Army General Fund 3/2006
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ID Task Name Finish
693 Extend integration between DCW and DDRS for financial statement

generation (Army)
3/2006

694 Army Property, Plant & Equipment (PPE) (Capital Assets) 3/2006
695 USSOCOM solution for TMA and DARPA 3/2006
696 Migrate from SFC to SFIS for  rest of Phase I elements 9/2006
697 Analyze level of effort to incorporate SFIS Phase II 9/2006
698 Centralized Global Edit Table (CGET) 9/2006
699 USSOCOM solution for MDA, JCS, DSCA, and WHS 9/2006
700 Additional joint program (Joint Strike Fighter) 9/2006
701 Extend data processing and "corporate" GL posting capability to Marine

Corps
9/2006

702 Implement SFIS Phase II elements 3/2007
703 Extend data processing and "corporate" GL posting capability to addition

Component (Air Force or Navy)
3/2007

704 DCD/DCW 3/2006
705 Key Milestones: 3/2006
706 Milestone A 5/2000
707 Milestone B 5/2000
708 Milestone C 3/2005
709 IOC 9/2005
710 FOC 3/2006
711 DDRS 12/2008
712 Key Milestones: 12/2008
713 Milestone A 10/1998
714 Milestone B 4/2002
715 Milestone C 9/2003
716 IOC 10/2003
717 FOC 3/2006
718 End convergence 12/2008
719 Legacy Systems migrating to BEIS 9/2009
720 DCD/DCW 9/2009
721 DDRS 7/2006
722 HQARS 12/2005
723 STARS 7/2006
724 DCAS 9/2007
725 Key Milestones: 9/2007
726 Complete AoA 9/1996
727 Milestone C 3/2006
728 IOC 2/2006
729 FOC 9/2007
730 Arthur Andersen Study 8/1996
731 Milestone 0 - (Concept Approved) 5/1998
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ID Task Name Finish
732 Phase 1 -  Cross Disbursing 3/1999
733 Milestone 1/2 - (Total Program) 5/1999
734 Milestone 3 -  Phase 1 Only 1/2000
735 Phase 2 - Treasury Reporting (CL/KC) 4/2003
736 Phase 3 - FRS Elimination 2/2006
737 Phase 4 - Treasury Reporting (IN/CO) TBD
738 Phase 5 - Treasury Reporting (DN) TBD
739 Phase 6 - Misc Cash Systems & Reconciliation TBD
740 Legacy Systems migrating to DCAS 9/2007
741 CHOOSE 9/2007
742 CRS 9/2007
743 DCMS 9/2007
744 DFRRS 9/2007
745 DIT 9/2007
746 DRO 9/2007
747 FOS 9/2007
748 FRS-ACCTG 2/2006
749 HQARS 3/2006
750 IBOP 9/2007
751 MAFR 9/2007
752 NPPI 9/2007
753 RECERT 9/2007
754 SABRS [E&C] 9/2007
755 SAMS 9/2007
756 SORS 9/2007
757 TBO 9/2007
758 UTP TBD
759 WYPC 9/2007
760 XDISB 9/2007
761 IGT 10/2005
762 Key Milestones: 10/2005
763 Increment: Phase 1 10/2005
764 Milestone A 12/2004
765 IOC 10/2005
766 Key Initiatives 8/2006
767 PB Framework 8/2006
768 Key Milestones: 8/2006
769 Increment: PB Framework Phase I 2/2006
770 P/B Data Structure links to SFIS 7/2005
771 Enterprise business rules for PNO 10/2005
772 Determine authoritative data sources 2/2006

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

 Enterprise Transition Plan, Appendix J: System Transition Schedule

Department of Defense Business Transformation 15 September 2005  J-23



ID Task Name Finish
773 Increment: PB Framework Phase II 8/2006
774 P/B Data Structure links to SFIS 5/2006
775 Determine authoritative data sources 8/2006
776 SFIS 7/2006
777 Key Milestones: 7/2006
778 Initial Policy 7/2005
779 Phase I Definition:  Financial Statement Elements 5/2005
780 Phase II Definition:  Cost/Performance Management Element 1/2006
781 Phase III Definition:  Elements TBD 7/2006
782
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